

# FY05 Functional Groupings - Draft- 02/07/2005

Dependency Number	Dependent On	Systems Maintenance & Operations
1		Obligatory Operations (Including Overhead)
2		eRA Software Maintenance and Minor Enhancements

Dependency Number	Dependent On	Electronic Receipt
3		CGAP Business Components
4		CGAP Exchange Evaluation ( <b>COMPLETED - NOVEMBER 2004</b> )
6		X-Train (30% of Commons Expansion Project Costs)
14	4	CGAP Exchange Construction
18	34, 14	CGAP Expansion (Increased Grants.gov support)
19	14	eNAP support in Commons
21	4, 14	eNAP B2G XML Support

Dependency Number	Dependent On	Knowledge Management
46		KM Disease Coding (pilot)
47		KM Grant Reviewer Selection in Review (pilot)
48		KM for RR, PGM Analysis (Prototype)

Dependency Number	Dependent On	End to End Electronic Processing
5		DCIS ( <b>COMPLETED - DECEMBER 2004</b> )
7		WebQT staus,eSNAP Protocols,External Org Hierarchies (70% of Commons Expansion Project Costs)
8		e-Notification Framework/Infrastructure
9		iEdison Maintenance
10		Client Server Migration to J2EE
11	12, 22	GM Core Redesign Phase I
12		eRA One-View
13	12, 24	eRequests (electronic 901s)
15		Program Enhancements
16		eFile Folder
17		OLAW Animal Assurance in Commons IPF
20	5	DCIS Phase II
22		Flexible Document Generation Elaboration
23	8	e-Notification Framework/Infrastructure Phase II
24		Implement Rules Engine for Edit Checks

Dependency Number	Dependent On	End to End Electronic Processing
26		Co-PI Support (Arch model only)
28		Council Operations & Paylists
27	10,12, 22, 23, 47, 48	REV, RR, CM Redesign and Integration
25	11, 28, 49, 6, 12	GM Core Redesign Phase II
29		Demo/training facility for internal Applications
30		iEdison Regression Testing
31	12,24	eRequests (ARAs and other request types etc.)
32		iEdison Defect Fixes
33	22	Archival Storage Architecture (Document Retention)
34	22,33	Archival Storage Implementation
35	10	WebQT Expansion and QT Engine Enhancements - Incorporate QV, ICStore, CRISP+, COTW, IQR, Council Books
36	10	Subproject Module Redesign
37		iEdison J2EE Migration and eRA Integration
38	10,46	ICO integration with ICAdmin; incl enterprise program coding
39	10,12	NIH Wide Log In / Single Sign On Integration
40		Scientific Collaboration
41	11,12	Rights based security model, User Admin redesign using Org Hierarchies
42	10	Component Based Grants Update incl. IPF Integration & Person Redesign

Dependency Number	Dependent On	OPDiv Transition
43		OPDIV DataMart Implementation Phase II
44		OPDIV Financial Systems Integration & Other Changes
45		OPDIV Initiative planning/RFA& PA integrations

Dependency Number	Dependent On	eTrain/TA/Payback
49	12,31,43	eTrain/TA/Payback

Dependency Number	Dependent On	Public Access
50	4	Public Access