

## J2EE Conversion Phase 2.1

Application	Initial Code Delivery Deployed in eRADEV	Integration Testing Starts (with SMEs)	Acceptance Testing Starts	Target Production Pilot
ICO	√ Jan 17, 2005	√ Jan 24, 2005	March 18, 2005	May 16, 2005
Subprojects w/Edit Checker, ICSTORE (2/14)	√ February 22, 2005	March 21, 2005	April 11, 2005	
GUM (2/24)	March 3, 2005			
Persons (3/28)	April 4, 2005	April 18, 2005	April 28, 2005	
CM (3/28)	April 6, 2005	April 25, 2005	May 23, 2005	June 6, 2005
Review (4/15)	April 25, 2005	May 16, 2005	June 6, 2005	June 20, 2005

## J2EE Conversion Phase 2.2

Analysis and Design Starts April 4, 2005

All dates for Phase 2.2 are **Preliminary**. Dates will be finalized during A&D

<b>Application</b>	<b>*Initial Code Delivery</b>	<b>*Integration Testing Starts</b>	<b>*Acceptance Testing Starts</b>	<b>*Target Production Pilot</b>
R&R Release 1	June 6, 2005	June 21, 2005	July 28, 2005	September 12, 2005
R&R Release 2	July 12, 2005	July 20, 2005	August 18, 2005	
TA	Aug 2, 2005	Aug 10, 2005	Sept 8, 2005	September 30, 2005
Crisp+, Pop Tracking	Aug 9, 2005	Aug 17, 2005	Sept 15, 2004	October 11, 2005