

	A	B	C	D
1	July 2003 Plans	Draft as of	3-Mar-03	
2	** indicates major development effort			
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
4	Individual Business Areas			
5	1. **CGAP	Apprvd by eRA Proj.Team 12/10/03 & PMO.	High: eGrants one of JJ's top '03 priorities to EPMC 11/10/03. Commitments made to SBIR contractors. eGrants front-runner. Highly visible to grantee community.	High/
6	a. New Development & Major Enhancements			
7	i. XML stream recpt & edit			
8	ii. Business to Government flow and interchange infrastructure			
9	iii. Prototype Application Receipt and validation (requires common J2EE edit checker)			In analysis; requirements documentation not yet started
10	2. Committee Management			
11	a. J2EE Fast Track phase 2	Apprvd by eRA Proj.Team 12/10/03 & PMO		High/requirements delivered
12	i New Development and Major Enhancements			
13	1) 5 reports - Meeting Roster, Committee Roster, NIH 1715 (voucher) Report, Invitation to Travel Report & Mailing Labels Report		Medium.	High/requirements delivered
14	2) enhanced roster functionality such as - copy roster, verify roster, verify voucher status, view applications for a meeting and verify degrees.		Medium.	High/requirements delivered
15	3) Incorporate J2EE Person Module (requires common J2EE person module)	Apprvd by eRA Proj.Team 12/10/03 & PMO	High: Need to migrate Person module to J2EE and see how it works before migrating other client/server modules that depend on Person module.	Medium/ requirements in progress
16	3. Trainee Activities			
17	a. **X-Train J2EE			

	A	B	C	D
	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
3				
18	i. New Development & Major Enhancements			
19	1) J2EE Xtrain module for external users to J2EE Xtrain module for external users to appoint and reappoint trainees. This will replace functionality from X-Train v.1.5. TA module stays up for internal and payback. Shut down X-train 1.5. PI (PD) or delegate maintains TA PPFs. Existing PPF data is used. No trainee registration.	Apprvd by eRA Proj.Team 12/10/03 & PMO (orig.for May).	High: X-Train one of JJ's top 10 priorities for '03 to EPMC 11/10/03. Need to get X-Train 1.5 off of Commons 1 database so we can retire it.	High: Requirements nearly complete. 1st version of requirements delivered.
20	b. TA Payback			
21	i. New Development & Major Enhancements			
22	1) Build interface with OFM so that TA shows status of records sent to OFM for financial payback - to be used by Payback center.	Apprvd by eRA Proj.Team 12/10/03 & PMO. New module aprvd for Oct. Scaled back to show status. Original reqs.out of scope. NBS/OFM will cover accounts receiv.	Medium. This has been deferred for 2-3 deployment rounds. Payback Center director	Low/Reqs.not yet defined. Involves interface or cooperation of OFM.
23	ii. Maintenance			
24	1) Modify so payback calculation gets called upon entering payback snapshot rpt and balance due worksheet			
25	2) Modify payback calculation to correctly calculate obligs of individs.w/less than 12 mos postdoc support before Revit.Act 6/10/93			
26	3) Allow APACs to be printed from user's desktop			
27	4. Grants Management			
28	a. Client/Server GM			
29	i. New Development & Major Enhancements			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
30	1) Approval and processing of e-requests for No-Cost Extensions (requires request for no cost extension submitted via Commons)	e-Request for no cost extension Apprvd by eRA Proj.Team 12/10/03 & PMO.	Dependent function: If we do no-cost extensions requests through Commons, then this approval piece in GM is required.	Low/Requirements & Architecture for eRequest system not yet defined. No resourced for evaluating COTS workflow product.
31	2) Possibly approval and processing of fellowship activation requests (requires request for fellowship activation submitted via Commons)	e-Request for no cost extension Apprvd by eRA Proj.Team 12/10/03 & PMO.	Low: If we do fellowship activation requests through Commons, then this approval piece in GM is required.	Low/
32	3) **Build a foreign clearance system and integrate to GM	Deferred several time from GM list. Fogarty went to outside source to get system developed. This system belongs in eRA.	Medium: This is a significant amount of work. Suggest this be deployed for a midterm release after July, or deferred to October. A pilot in a test environment could be done in the July timeframe.	Low/Initial meetings w/focus grp.held.Complex requirements involves generating subprojects. Detailed requirements not yet documented.
33	4) Integrate J2EE customizable checklist	Apprvd by eRA Proj.Team 12/10/03 & PMO for integration in PGM and GM for March. Deferred several times.	Dependent function: Implementing the checklist in Program is dependent on this. Arhcitecture has already produced a workable pilot.	High/Architectural prototype successful. Requirements documented.
34	5) Build link to Subproject module	Della Hann about to issue policy that ICs must enter subprojects. Needed in GM since in many ICs, GM knows which subprojects are incl.in award. Deferred several times.	Medium: The workaround is for GM to access the subproject module from ICO.	High/
35	b. Closeout Module			
36	i. New Development & Major Enhancements			
37	1) Generate & store a PDF doc of email letters when sent and checklist			High/deferred - not a requirement for July
38	2) Sort by any column on several hit lists			High/Reqs delivered 2/21/03
39	3) Sorting by any column on FRC report			High/Reqs delivered 2/21/03
40	4) Cc IC central email addr & specialist for all emails			High/Reqs delivered 2/21/03

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
41	5) On search by serial# HL, add mark as pending and mark as unfunded.			High/Reqs delivered 2/21/03
42	6) Ability to remove a pending grant from history screen			High/Reqs delivered 2/21/03
43	7) Add council date to the pending HL			High/Reqs delivered 2/21/03
44	8) FSR and invention stmt radio buttons should not default to selected.			High/Reqs delivered 2/21/03
45	9) Add Closeout to email subject			High/Reqs delivered 2/21/03
46	10) Add destroyed date & PO recv? to Edit Screen			High/Reqs delivered 2/21/03
47	11) Refine the Termination Report query to only return awarded grants			High/Reqs delivered 2/21/03
48	12) Add "PO Received?" and "Acceptable?" and values for each to the Checksheet near final progress report.			High/Reqs delivered 2/21/03
49	ii. Maintenance			
50	1) 8 bug fixes and minor enhancements			Reqs delivered 2/21/03
51				
52	5. RAE			
53	a. **J2EE Query Tool phase 1	Apprvd by eRA Proj.Team 12/10/03 & PMO. To be featured at eRA Symposium April '03.	High	High:/Requirements in draft. UI prototype well developed.
54	i. New Development & Major Enhancements			
55	1) Version 1 production pilot			
56	b. QuickView			
57	i. Maintenance			
58	1) Allow LRP applications to appear (see also under Common - LRPs)	Requested continually by users to HelpDesk. QVR already shows LRPs.	High: small change for large positive impact on users.	High/Requirements nearly complete
59	c. CRISP+			
60	i. New Development & Major Enhancements			
61	1)Implement ability to extract Title, Abstract & Specific Aims from IMPACII in req.format for DRD's Automated Indexing System (DRDAIS).			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
62	2) View image while working on transaction screen so indexers can view image while indexing. Note: This should be done to be generic because this issue applies to all users using a grant image to do work. (see also under common functions.			
63	ii. Maintenance			
64	1) Allow LRP applications to appear (see also under Common - LRPs)	Requested by users to HelpDesk. QVR already shows LRPs.	High: small change for large positive impact on users.	High/Requirements nearly complete
65	a. CRISP on the Web			
66	i. New Development & Major Enhancements			
67	1) Automate replication process to run early in AM. After IRDB bridge completes.			
68	2) Incorporate CRISP Thesaurus functionality into retrieval engine			
69	3) Implement query that spans a range of Fys			
70	4) Add the ability to search using multiple Boolean operators for singular or compound terms			
71	5) Add exclude functionality to exclude terminology from queries			
72	ii. Maintenance			
73	1) Combine incremental replication and replication backfill programs			
74	2) Fix bug in Expansion Logic buttons when the Stem, Fuzzy or Soundex button is selected			
75	3) Fix order of state names in the state pull down list.			
76	4) Fix highlighting of terms in abstract			
77	5) Create a user friendly error page			
78	b. IQR			
79	i. Maintenance			
80	1) Update IQR Help SQL statements			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
81				
82	15. eSNAP		High: eGrants one of JJ's top '03 priorities to EPMC 11/10/03.	
83	a. New Development & Major Enhancements			
84	i. e-Notification for type 5 (push) (requires common e-notification system)	Priorities for CWG and NIH.	Medium:	Medium: Analysis not started
85	ii. Input research accomplishments	Priorities for CWG and NIH.	Medium:	Medium: Analysis not started
86	iii. Establish a mechanism for the user to indicate whether or not a specific screen has been completed, and display the status to the user throughout the eSNAP preparation cycle	Priorities for CWG and NIH.	Medium:	High: Requirements not yet started
87	iv. Population Tracking data entered through eSNAP	Apprvd by eRA Proj.Team 12/10/03 & PMO; orig.planned for May	High: Once in place, eSNAP will be fully functional for all types of applications.	We've had 2 user reviews, done the HTML and should be able to complete by 3/14. I'll have the Pop Tracking modifications for the client server side (should be small) piece of it done by then.
88	a. Maintenance			
89	i. Purge and clean-up routines			Low/Analysis not started
90	ii. Minor bug fixes and improvements			
91				
92	16. **FSR			
93	a. New Development & Major Enhancements	Part of IMPAC 1 sunset requirement.		
94	i. Incl. terminated & other prev. awd. grants in 'awarded' definition			
95	ii. Handle all CAS transaction scenarios (deferred from Mar)			
96	iii. Email notification of rejected FSRs (deferred from Mar)			
97	iv. Create administrative close OFM action			
98	v. Add new business rule to validate the FSR data.			
99	vi. require user to enter certain query parameters in order to run searches.			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
100	vii. FSR became very bloated (JAVA-wise). Developers will need to re-design and re-write parts of the application.			
101	viii. FSR summary reports (2-3) to give OFM management reports to how many FSR have been processed by whom and what is the outstanding workload by week (broken down by IC / External org)			
102	b. Maintenance			
103	i. Fix approx 5 minor bugs			
104				
105	17. **Program	Apprvd by eRA Proj.Team 12/10/03 & PMO.	Program interface one of JJ's top '03 priorities to EPMC 11/10/03	
106	a. New Development & Major Enhancements			
107	i. Integrate customizable checklists	Apprvd by eRA Proj.Team 12/10/03 & PMO for integration in PGM and GM for March. Deferred several times (orig.to go in ICO)	High: Program Approval processing is a top priority for Program for July.	High:/Architectural prototype successful
108	ii. Pgm approval functionality, incl.completing customiz.checklist		High: Program Approval processing is a top priority for Program for July.	Medium:/Requiremetns in progress
109	iii. **Provide a customizable and savable default sort for each user			
110	iv. Incude/exclude subprojects			
111	v. Filter by FY & council dates in list.; select multiple FY & council rounds. Default to current FY & next council			
112	vi. Combine agenda & review order rpt & provide link			
113	vii. Capability to select Snapshot report sections for printing			
114	viii. Add a Pre-Award page; Add an Other/Withdrawn Grants page?			
115	ix. Attention flag to indicate problem areas			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
116	x. Default (hierarchical) portfolios at IC, Division, Branch, and Program Area level, in addition to the PO level		Low: Will involve a lot of work and require capturing data never captured in IMPAC II, Division and Branch. Architecture and Analysis suggests deferring. Work around is to use PCC as basis. Looking into this option.	
117	xi. Custom (user-defined) portfolios			
118	xiii. Add/Remove individual applications from PO's (private) portfolio			
119	xiv. Move query functionality to RAE			
120	b. Maintenance			
121	i. Fix bugs and minor enhancements from March release			
122				
123	18. ICO/IC Admin.			
124	a. ICO Client/Server application			
125	i. New Development & Major Enhancements			
126	1) Add feature to allow IC using Review Details screen to move an Applic.already reviewed back from The October Fy X to the May/Aug FY X-1 council round to pay it in Current fy. Need before EOY.	IMPAC 1 sunset requirement.	High: Must be available before end of FY. There is no function in IMPAC II to accomplish this. Had to use IMPAC 1 last year.	Medium/Requirements not yet documented
127	2) Implement council data normalization for AHRQ and CDC ICs	Requested by AHRQ user to search for duals in ICO.	Medium - High: If we are to offer services to Dept., should provide same features for non-NIH applications same as for NIH. AHRQ told this is planned for July.	High/Requirements delivered
128	ii. Maintenance			
129	1) Allow LRP applications to appear (see also under Common - LRPs)	Requested by users to HelpDesk. QVR already shows LRPs.	High: small change for large positive impact on users.	High/requirements nearly complete
130	b. **Spin off a J2EE IC Administration module so that J2EE ICO functionality doesn't have to be integrated to c/s application	IC Staff Roles and Management Interface one of JJ's top priorities to EPMC 11/10/03.		Low/Requirements in progress

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
131	i. New Development & Major Enhancements			
132	1) **Customizable checklist administration	Required for customized checklist. Either integrate J2EE module to client/server ICO, or start up new J2EE IC Admin.module	Dependent function: this is the UI for an IC to set up their customized checklist. For first version, suggest only User Support have access to this function; Later, IC data administrators.	High/Architectural prototype successful. Requirements nearly complete
133	2) **Foreign Clearance module	Deferred several time from GM list. Fogarty went to outside source to get system developed. This system belongs in eRA.	Medium: This is a significant amount of work. Suggest this be deployed for a midterm release after July, or deferred to October. A pilot in a test environment could be done in the July timeframe.	Low/Initial meetings w/focus grp.held.Complex requirements involves generating subprojects. Detailed requirements not yet documented.
134	3) **Email Notification system UI	Either integree J2EE module to client/server ICO, or start up new J2EE IC Admin.module	Low: Suggest email messages needed for July release be set up by developer using the Common mailer system interface. Treat same as ROT.	Low/Pending determination to use Oracle 9i workflow, COTS workflow product, or custom build.
135				
136	19. Peer Review			
137	a. Client/Server Application			
138	i. New Development & Major Enhancements			
139	1) Output selected reports to Excel (see under common functionality)	Enhancing reports and query tools one of JJ's top priorities to EPMC 11/10/03.	High: This requirement is different than exporting a hitlist to Excel; this is to save a complex Oracle report to Excel while retaining most of the formatting. This was a driver to look at Discoverer. Needed by multiple business areas, incl. Review, PGM, and Pop Tracking. Review has been promised this feature for some time.	High/Requirements documented - nearly complete

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
140	2)Address security concern - replace FTP process for SSs with secure method	FTP Identified as security risk.	High:	High/Requirements documented
141	3) Enhance CD Order System by users to place and confirm attachments on the CDs at time of order submission, replacing current cumbersome method of web & email messages after the CD is ordered	Requested by Peer Review CD users.	Medium:	High/Requirements in progress
142	ii. Maintenance			
143	1) Minor fixes			Requirements in progress
144	b. IAR			
145	i. New Development & Major Enhancements	IAR enhancements were deferred from earlier releases due to down scoping for budgetary purposed. Needed to make system fully functional.		
146	1) Fix logic for phone reviewers to meet policy (major)			Requirements Nearly Complete
147	2) Add more sort options on screens			High/Requirements documented
148	3) Several medium to large enhancements			High/Requirements documented
149	ii. Maintenance			High/Requirements documented
150	1) Minor fixes to be identified			High/Requirements documented
151				Requirements Nearly Complete
152	20. Population Tracking			
153	a. New Development & Major Enhancements			
154	i. Make changes to support eSNAP submission of pop tracking data	Apprvd by eRA Proj.Team 12/10/03 & PMO; orig.planned for May	High: Once in place, eSNAP will be fully functional for all types of applications.	High: Requirements in process; JADs met.
155	ii. Change subproject rollover to roll over subs when type 5 shell parent created. Need to attach pop trk data to subs prior to parent award		High: Required for timely & complete enrollment data collection	High/Requirements documented

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
156	iii. Output selected reports (aggregates) to Excel (see under common functionality)	Enhancing reports and query tools one of JJ's top priorities to EPMC 11/10/03	Low: For Pop Tracking, there is a workaround. Program analyst is using EXCEI to query the database	Low
157	c. Maintenance			
158	i. Minor fixes			
159				
160	14. Grants Payment Management			
161	a. New Development & Major Enhancements			
162	i. Output selected reports to Excel (see under common functionality)	Enhancing reports and query tools one of JJ's top priorities to EPMC 11/10/03	Medium:	High/Requirements documented
163				
164	15. Receipt & Referral			
165	a. New Development & Major Enhancements			
166	i. Possibly some integration with CGAP	Apprvd by eRA Proj.Team 12/10/03 & PMO.	High: eGrants one of JJ's top '03 priorities to EPMC 11/10/03. For there to be end-to-end processing, CGAP receipts must flow to R&R. May occur after July time frame in non-production environment to support CGAP pilot.	High:/Requirements currently being documented
167	ii. Possibly use new person matching algorithm recommended by QRC		data quality one of JJ's top '03 priorities to EPMC 11/10/03. QRC was tasked to do this; now we need to implement it.	Medium: requirements in progress
168	iii. Possibly electronic ARAs using new eRequest system		Low: This should be deferred to October. No cost extensions and less complex requests should be implemented in July.	Low/analysis not yet started
169	iv. Change configuration of long running reports to avoid new limit of sessions (e.g., submit chron job similar to SSs and ICO Council Sweep)		Dependent Function: Needed if Ops implements a timeout for long running reports.	Medium: In analysis, requirements not yet started
170	b. Maintenance			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
171	i. Several and minor enhancements, each one under \$10k. Most of the minor enhancements were cut out of the original March list.			High/Requirements nearly complete
172		c	c	
173	16. IM			
174	a. J2EE IM Module	c	c	
175	i. Maintenance			
176	a. Contracts	Need clear go/no go for this from Program office.	Prefer to defer	
177	i. New Development & Major Enhancements			
178	1) Build bridge to bring contract data from DCIS to IMPAC II			
179	b. ATRS			
180	i. New Development & Major Enhancements			
181	1) Move the reconciliation of OFM data and IMPACII from mainframe application to Unix PL/SQL	Architecture objected to use of mainframe. It was decided to se MF temporarily to shut down IMPAC 1 by Oct.	Medium	
182	i. Maintenance			
183				
184	17. iEdison	Approved by Program office on March list.	High: Program office is tracking this very carefully since its deployment is one of the metrics for evaluating this project at the Dept.	
185	a. New Development & Major Enhancements			
186	i. Post-initial release enhancements requested by internal/external users once deployed		High: After initial deployment, it is critical to quickly make usability and basic functionality enhancements requested by users.	
187	ii. Display state of each invention & patent record to the graphical display of the relational hierarchy			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
188	iii. Add Dormant Lockout Functionality			
189	iv. Pre-population of manufacturing & inventor waivers, & 3rd party assignment request forms			
190	v. Add functionality to allow NIH Admin to change sys.parameters			
191	vi. Add reports - agency & organization contact data			
192	vii. Auto create org. profile based on org. code provided by NIH admin during process of registrations			
193	viii. View Audit records			
194	b. Maintenance			
195	i. Post-initial release maintenance			
196				
197	Common Modules, Applications, and functionality			
198	1. Edit Checker			
199	a. **J2EE Edit checker (use first for CGAP)			
200	i. New Development & Major Enhancements			
201	1) Build v.1 of common J2EE edit checker to support CGAP or evaluate COTS tool	Apprvd by eRA Proj.Team 12/10/03 & PMO. Deferred from March	High: If we don't develop a common edit checker for the J2EE applications early, each business area will develop their own.	Medium:
202	b. Client/Server edit checkers			
203	i. Maintenance			
204				
205	2. Person Module & Data.			

	A	B	C	D
	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
3	a. **J2EE Person module (version to support CM Fast Track)	Apprvd by eRA Proj.Team 12/10/03 & PMO	Medium for CM: workaround is to continue to use the c/s web enabled version configured especially to interface with J2EE. High for Data Quality: Data quality enhancements are planned for the J2EE version. Also, J2EE migration plan calls for this at this time. Also, High for Migration planning. Since most C/S applications use the Person module, need to migrate it if the c/s integration isn't adequate from user's point of view.	Medium/ requirements in progress.
206				
207	i. New Development & Major Enhancements			
208	1) Build v.1 on J2EE Person Module that supports CM			Medium/requirements in progress. Wont implement for July by recommendation of Architecture. Plan is for users to eval.c/s web-enabled version integrated w/J2EE CMFT. Based on user response, we'll determine if J2EE Person module needed to migrate C/S appls, or if c/s integration suffices for time being. If a J2EE Person module is required, alll enhancements to one version of person module must be made in other version. We will keep 2 versions in sync until c/s version retired.

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
209	b. Client/Server Person Module			
210	i. New Development & Major Enhancements			
211	1) Retire Address Line 5	Apprvd by eRA Proj.Team 12/10/03 & PMO; deferred from March.	Apprvd by eRA Proj.Team 12/10/03 & PMO; deferred from March. data quality one of JJ's top '03 priorities to EPMC 11/10/03	Medium/ reqs in progress. Need to assess impact on bus.areas
212	2) Change c/s person module (incl.ver.in CMFT) to enforce profile/role integrity	Apprvd by eRA Proj.Team 7/23/02 when Maurer/Silver presented rules for profile/role integrity	Medilum	Delivery of requirements to devel. will be approx.2 weeks late
213	3) Address degree data quality	Apprvd by eRA Proj.Team 12/10/03 & PMO; B274	Apprvd by eRA Proj.Team 12/10/03 & PMO; deferred from March. data quality one of JJ's top '03 priorities to EPMC 11/10/03	Medium/ requirements in progress
214	ii) Maintenance			Requirements in progress
215				
216	3. **Workflow			
217	a. New Development & Major Enhancements			
218	i. Proof of concept of workflow tool Bizflow		Medium:	Wont/Architecture wants to defer because of workload issues
219				
220	4. **e-Request system (with customizable approval chains for different requests)	Apprvd by eRA Proj.Team 12/10/03 & PMO		
221	a. New Development & Major Enhancements			
222	i. No Cost Extensions requests received via Commons (needed by GM)	Apprvd by eRA Proj.Team 12/10/03 & PMO	Medium:	
223	ii. Possible Fellowship activation requests received via Commons (needed by GM)		Low:	Low: Requirements not yet started
224	iii. Possibly pilot a worklow COTS product		Low:	Wont/Architecture wants to defer because of workload issues
225	iv. Possibly electronic ARAs to be processed internally by R&R	Apprvd by eRA Proj.Team for October 12/10/03 & PMO	Medium:	Low: Requirements not yet started
226				
227	5. **email Notification System			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
228	a. New Development & Major Enhancements			
229	i. e-mail notification to extramural official 60 days prior to eSNAP due date	Priorities for CWG and NIH.	Medium:	
230	ii. Complete functionality and UI		Medium: Work around is for developers to set up email notifications using existing common mailer system	Low: Pending recommendation by architecture to use Oracle workflow, a COTS product workflow, or to custom build
231	b. Maintenance			
232	i. General maintenance on ROT and common mailer system			
233	ii. Suppress ROT email for change in extension in SRG mtg identifiers			
234				
235	6. **J2EE Grant Folder			
236	a. New Development & Major Enhancements			
237	i. Develop July version		Medium: the basic J2EE grant folder could be used by Program for July	High: Requirements in progress. However, there may not be enhancements for July.
238	b. Maintenance			
239	i. Maintain March version 1st release			Low: maintenance items to be identified after initial release in March
240				
241	7. Output Complex reports to Excel Spreadsheets (needed for Peer Review, Pop Trking, & GPM)	Enhancing reports and query tools one of JJ's top priorities to EPMC 11/10/03.	High: This requirement is different than exporting a hitlist to Excel; this is to save a complex Oracle report to Excel while retaining most of the formatting. This was a driver to look at Discoverer. Needed by multiple business areas, incl. Review, PGM, and Pop Tracking. Review has been promised this feature for some time.	High: Requirements nearly complete
242	a. New Development & Major Enhancements			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
243	i. Output selected Peer Review reports to Excel	Approved and requested by Review User Group for over 2 years	High: Promised to Review Users for selected review reports. Has become an RPC issue.	High: Requirements nearly complete
244	ii. Pop Tracking aggregate report		Low: For Pop Tracking, there is a workaround. Program analyst is using EXCEL to query the database	
245	iii. GPM new reports		Medium: This could help the budget officers and executive officers, and therefore the project.	
246				
247	8. ICE (APIs)			
248	a. New Development & Major Enhancements			
249	i. Change to PCC validation rules to better accommodate PCC format changes which are occurring within several IC's (LIKELY)		High: 3 ICs want their PCC validation rules changed and we currently have them hard coded in the API.	High/Requirements completed
250				
251	9. Subproject Module			
252	a. New Development & Major Enhancements			
253	i. Modify CRISP rollover to remove its processing for type-5 awards (DEFINITE). CRISP rollover code for type-5's will be built into the Type-5 module (DEFINITE) (create subprjts for Type 5 soon as shell is created for type 5; needed for Pop Trk)		Dependent function for high priority pop trk task	High/Requirements completed
254	ii. Enhance to accommodate Foreign components for Foreign clearance app.		Dependent function GM foreign clearance task	Low/anlyst not yet started
255	iii. Enforce policy NIH-wide that ICs must enter subprojects, not DRD. Note: this will involve training, coordination, documentation & analyst involvement. Not clear that changes to subproject module are required.	Approved by EPMC several years ago. eRA had to put in place structure to support this which is now complete. Della Hann is coordinating with analysts to enforce policy for July.	High: to support policy.	Low/anlysis not yet started; however, likely that no development is needed. System can be used as is to support policy.
256				

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
257	10. ICSTORE (note: since J2EE query tool is to replace ICSTORE eventually, keep enhancement to min.)			
258	a. New Development & Major Enhancements			
259	i. Integrate J2EE Grant Folder to make avail. to Multiple client/server apps.		Wont: workaround is to use existing grant folder. New query tool and Program module will use J2EE grant folder.	Wont
260	ii. Add FSR and eSNAP as additional document types		Wont: GM requested this. This enhancement would cost 42K. The new j2EE query tool will offer these document types. Work to put it in ICSTORE would not be reusable.	Wont
261	b. Maintenance			
262	i. Allow LRP applications to appear (see also under Common - LRPs)		High: small change for large positive impact on users.	High/Reqs.nearly complete
263				
264	11. LRPs			
265	a. Maintenance			
266	i. Allow LRP applications to be viewed in QV, ICO, ICSTORE, and CRISP+		High: small change for large positive impact on users.	High/Requirements nearly complete
267				
268	12. IRDB			
269	a. Maintenance			
270				
271				
272				
273	13. View image and do transactional work at same time (needed to support CRISP indexers for July, but an eRA common requirement.		High: eGrants one of JJ's top '03 priorities to EPMC 11/10/03. To completely leverage the benefits of eGrants, need to resolve problem of how to	
274	a. New Development & Major Enhancements			
275				
276				

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
277	Infrastructure and J2EE Base System			
278	1. Framework & Integrated/shared components			
279	a. New Development & Major Enhancements			
280	i. **Common search and hit list integration			
281	ii. Continue demo facility development for IAR, X-Train, etc.			
282	iii. **Combine FSR/eSNAP/Status within Single Search/Results	Apprvd by eRA Proj.Team 12/10/03 & PMO; cont.from March		Haven't started but expect to be done by 3/14. This one may slip, but I should be able to get it done.
283	iv. Incorporate X-Train			
284	v. Usage statistics - look at Web trends	Apprvd by eRA Proj.Team 12/10/03 & PMO. Deferred from March		
285	b. Maintenance			
286	i. General framework maintenance			
287	ii. Demo facility maintenance			
288	iii. Improve UI for error msgs. Make bigger & bolder.			
289	iv. Minor updates/fixes to Roles/Rights			- Should be done by 3/14.
290				
291	a. New Development & Major Enhancements			
292	i. Integrate J2EE Grant Folder into Status			
293	b. Maintenance			
294	3. PPF			
295	a. Maintenance			
296	4. Account Administration			
297	a. New Development & Major Enhancements			
298	i. **Redesign create account			Done 2 passes of UCs. Will have a 3rd pass completed by Wednesday and can schedule a final UC review at any time
299	b. Maintenance			

	A	B	C	D
3	Task	Approval Status	Priority/Dependency	Confidence/Status of Requirements
300				
301				
302	Other			
303	1. **Website redesign	Apprvd by eRA Proj.Team 12/10/03 & PMO		Wont/resource issue for Architecure
304	a. Internal website			
305	b. External website			
306	c. Content management			Opportunity to bring on Z-Tech content mgmt analyst to start requirements and planning
307	2. Combined new techview (March/July)			
308				
309				
310				
311				
312		1		