

June 25, 2009

## History of changes in transition timeline 2008–2009

June 25, 2009	Announced new date for T/D Transition: January 25, 2010
June 2, 2009	Confirmed F Transition Date – August 8, 2009 Announced T Transition has been postponed until further notice
February 2, 2009	Announced Delay of F transition – new tentative date for Fs is August 8, 2009
July 2, 2008	Announced pilot to transition from PureEdge to Adobe, involving three FOAs with receipt dates in mid-to-late October
May 23, 2008	Dates announced for transition of the following mechanisms: Ks (except K12) (Feb. 12, 2009) Fs (April 8, 2009) Ts (Sept. 25, 2009)