Commons V.2.0 Deployment Timeline

Toward Open Registration
	Now – Jul. 22, 02
	Hold registration of new PIs

	Jul. 1, 02
	Last hard copy mailing of T-5 progress report face pages (Nov. 02 starts)

	Mid-late Jul.02
	Public website launched for T-5 progress report “due” report (Guide Notice to be issued)

	Jul. 19, 02
	Software deployment scheduled—Commons V.2.0 (Admin Module, Status, Profile Registration (IPF & PPF), X-TRAIN 1.5)

	After Jul. 22, 02
	CWG members will test Registration by revalidating IPF in Commons V.2.0 including new data elements (org hierarchy & centralized e-mail). NIH will notify Listserv.

	Aug. 1, 02
	CWG test of T-5 e-mail “push” notification for those that have re-registered

CWG test of access to pre-populated face pages in Status

CWG may now continue to register PIs

	Mid-late Aug. 02
	Open Commons registration (Guide Notice to be issued)


