

Schedule for Conversion eRA Oracle Forms Client/Server Applications to Web-based J2EE Applications

Involvement of users in testing each converted application will be very important. We expect user testing to begin approximately 1-4 weeks after start of Integration testing. Volunteers are still being accepted; notify the Subject Matter Expert listed below to volunteer for testing.

Shutdown of the client server version of each application will be targeted for 8-10 weeks after converted application passes acceptance testing.

Phase 2.1

Application/ Subject Matter Expert	Initial Code Delivery	Integration Testing Starts	Acceptance Testing Starts	Target Production Pilot
ICO with Subprojects, Edit Checker, ICSTORE, GUM, Persons /Pamela Mayer	April 26, 2005	May 11, 2005	May 23, 2005 User Testing Held Onsite 5/23 – 5/31/05	June 05
Committee Management /Sophonia Simms	May 2, 2005	May 23, 2005	June 24, 2005	July 05
Peer Review/Mark Siegert	June 8, 2005	June 21, 2005	July 11, 2005	July/August 05

Phase 2.2

Application/ Subject Matter Expert	Initial Code Delivery	Integration Testing Starts	Acceptance Testing Starts	Target Production Pilot
R&R (2 parts)/Diana Dixon	Aug 15, 2005 Aug 29, 2005	Aug 29, 2005 Sept 19, 2005	Sept 19, 2005 Oct 11, 2005	Oct/Nov 05
TA/Linda Katzper	Sept 5, 2005	Sept 28, 2005	Oct 20, 2005	November 05
Crisp+/Inna Faenson	Sept 12, 2005	Oct 3, 2005	Oct 27, 2005	November 05
Population Tracking /Maria Koshy	Sept 19, 2005	Oct 7, 2005	Oct 27, 2005	November 05