

## History of changes in transition timeline

|                |  |
|----------------|--|
| Dec. 7, 2007   | <ul style="list-style-type: none"> <li>Added a new grant mechanism, UH2/UH3 (Exploratory/Developmental Cooperative Agreement Phase I/Phase II), with a transition date of April 22, 2008.</li> </ul>   |
| Nov. 1, 2007   | <ul style="list-style-type: none"> <li>Reinstated S06 in the timeline because it was determined that at least one agency is using the grant mechanism.</li> </ul>  |
| Sept. 7, 2007  | <ul style="list-style-type: none"> <li>Created box for 2005-2006 transitions (removed from timeline).</li> <li>Created box for transitions on hold (removed from timeline).</li> <li>Removed S06 (no longer used).</li> <li>SC1, SC2, SC3 transition moved from (<del>Sept. 25, 2007</del>) to Jan. 18, 2007. Determined that these programs could transition separate from complex.</li> <li>Note: K12 has some similarities to a Training grant and should transition after Training even if other Ks transition before.</li> <li>Added new U34 grant program</li> </ul> |
| Jan. 19, 2007  | Indicated that transitions subsequent to May 2007 will be delayed and new transition dates will be announced soon.   |
| Nov. 2, 2006   | <p>Changed the following dates in the transition timeline to reflect the spreading of receipt dates:</p> <ul style="list-style-type: none"> <li>Moved R01 to Feb. 5, 2007</li> <li>Moved G, S11, S21 and S22 to May 25, 2007</li> <li>Moved Ks to June 12, 2007</li> <li>Moved Fs to Aug. 8, 2007</li> <li>Moved Ts &amp; D, U45, D71/U2R, Ps, M01, S06, SC1, SC2, SC3, R10/U10 R24/U24, U01, U19, U54, U56, to Sept. 25, 2007</li> </ul>  |
| Aug. 11, 2006  | <p>Added the following mechanisms to the timeline:<br/>SC1, SC2, SC3 (Individual Investigator-Initiated Research for Faculty of Minority Serving Institutions)</p>   |
| April 18, 2006 | Posted standalone R21 on the timeline (submission deadline of June 1, 2006)  |
| Feb. 7, 2006   | <p>Pushed back R01 and subsequent mechanisms by one round</p> <ul style="list-style-type: none"> <li>R01 moved out from Oct. 1, 2006 to Feb. 1, 2007</li> <li>G, K, S11, S21 and S22 moved out from Feb. 1, 2007 to June 1, 2007</li> <li>F moved out from April 5, 2007 to August 5, 2007</li> <li>T&amp;D, U45, D71/U2R moved out from May 10, 2007 to Sept. 10, 2007</li> <li>U01 moved out from Oct. 1, 2006 to June 1, 2007</li> </ul>  |

|                  |   |
|------------------|---|
| Feb. 7,<br>2006  | Added the following to the transitional timeline <ul style="list-style-type: none"><li>• Potential Multiple-PI pilot on Oct. 1, 2006</li><li>• X02 (submission deadline of April 18, 2006)</li><li>• DP1 (submission deadline of Jan. 22. 2007)</li></ul> |
| Feb. 21,<br>2006 | Pushed back G12 by one round, from June 1, 2007 to Oct. 1, 2007<br>Noted all Gs on the timeline (G7, G08, G11, G13, G20)  |
| Feb. 21,<br>2006 | Added X01 to the transition timeline (submission deadline of May 18, 2006)  |